

Communication

Date	28 September 2026
Team ID	6ab22272e880316a482c6321
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	1 Mark

Communication Plan:

The communication plan ensures that team members regularly share project progress, discuss issues, receive feedback, and coordinate development activities. Different communication channels are used to support the successful development and demonstration of the Auto Ticket Classification system.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person / Google Meet	All Team Members	Discuss daily tasks, progress, and work allocation.
2	Progress Update	Weekly	WhatsApp / Google Meet	Team Members & Project Guide	Share project progress, completed modules, and upcoming tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Developers & Testers	Discuss classification errors, bugs, and technical issues and find solutions.
4	Stakeholder Review	Bi-Weekly	Google Meet / In-person	Team, Project Guide & Stakeholders	Review project functionality and collect feedback for improvement.
5	Final Demo Rehearsal	Once	In-person / Google Meet	All Team Members & Project Guide	Practice the final demonstration and ensure all modules work correctly.
6	Documentation Review	Weekly	MS Word / WhatsApp	Team Members & Project Guide	Review project documentation and make necessary corrections.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members had difficulty coordinating and sharing project updates regularly.	Regular team meetings were conducted, and WhatsApp/Google Meet was used to share updates and assign tasks.
2	Issues occurred while designing the automatic ticket classification and team assignment workflow.	The team discussed the issue, tested different ticket inputs, and corrected the workflow based on the results.
3	Completing project documentation and testing within the scheduled time was challenging.	Tasks were divided among team members, deadlines were planned, and the documentation and testing were reviewed regularly.