

# Project:

## Basic Terms:

- **Sprint:** A fixed period in which the team completes a set of tasks.
- **Epic:** A large functionality that is divided into smaller stories and completed across sprints.
- **Story:** A small task or requirement that is part of an Epic.
- **Story Point:** A number representing the effort required to complete a story. We use **Fibonacci values: 1, 2, 3, 5.**

## Story Point Meaning:

- **1** – Very Easy task
- **2** – Normal task
- **3** – Moderate task
- **5** – Difficult task

## Sprint 1 – Ticket Management & Classification:

### Ticket Management (Epic 1)

- Creating Ticket (USN1) – 2
- Entering Ticket Details (USN2) – 1
- Viewing Ticket Details (USN3) – 2

### Ticket Classification (Epic 2)

- Identifying Ticket Category (USN4) – 3
- Assigning Ticket Priority (USN5) – 3
- Creating Classification Rules (USN6) – 3

### Total Story Points – Sprint 1

$$2 + 1 + 2 + 3 + 3 + 3 = 14$$

Sprint 1 = 14 Story Points

## Sprint 2 – FLOW DESIGNER Automation & Assignment:

### Workflow Automation (Epic 3)

- Creating FLOW DESIGNER Trigger (USN7) – 2
- Processing Ticket Automatically (USN8) – 3

- Applying Classification Logic (USN9) – 3

#### **Team Assignment & Notification (Epic 4)**

- Assigning Ticket to Support Team (USN10) – 3
- Updating Ticket Status (USN11) – 2
- Sending Customer Notification (USN12) – 2

#### **Testing & Monitoring (Epic 5)**

- Testing Different Ticket Types (USN13) – 3
- Monitoring Classification Results (USN14) – 2

#### **Total Story Points – Sprint 2**

$$2 + 3 + 3 + 3 + 2 + 2 + 3 + 2 = 20$$

#### **Sprint 2 = 20 Story Points**

#### **Total Story Points**

Sprint 1 = 14

Sprint 2 = 20

**Total Story Points = 14 + 20 = 34**

#### **Velocity**

Velocity = Total Story Points Completed ÷ Number of Sprints

$$\text{Velocity} = 34 \div 2$$

Velocity = 17 Story Points per Sprint

**Our team's velocity is 17 Story Points per Sprint.**

| <b>Sprint</b>   | <b>Main Work</b>                                | <b>Story Points</b>     |
|-----------------|-------------------------------------------------|-------------------------|
| <b>Sprint 1</b> | Ticket Management + Classification              | <b>14</b>               |
| <b>Sprint 2</b> | FLOW DESIGNER Automation + Assignment + Testing | <b>20</b>               |
| <b>Total</b>    | Complete Project                                | <b>34</b>               |
| <b>Velocity</b> | $34 \div 2$                                     | <b>17 points/sprint</b> |